FOR COUNTY USE ONLY

|| New Vendor Code Dept. Contract Number
X Cancer SC|TRA|A 03-946-A12
County Department Dept. Orgn. Contractor’s License No.
Public Works — Transportation TRA TRA 576183
County Department Contract Representative Telephone Total Contract Amount
Jerry lvy, P.E., Chief 387-7920 $445,450.34
Contract Type

] Revenue Encumbered [_] Unencumbered [_] Other:

If not encumbered or revenue contract type, provide reason:

Commodity Code Contract Start Date | Contract End Date [ Original Amount This Amendment
Sep 16, 03 $409,694.53 ($4,203.50)
COUNTY OF SAN BERNARDINO Fund Dept. Organization Appr. Obj/Rev Source |GRC/PROJ/JOB No.| Current Amount
SVE | TRA TRA 200 2445 14HF0030 $445,450.34
Project Name Estimated Payment Total by Fiscal Year
FAS I-10 Etiwanda Avenue FY Amount I/D FY Amount 1D

Interchange 03/04 (420350) D B

Landscaping — —
Contract Tvoe -1 _ _

CONTRACT TRANSMITTAL

CONTRACTOR: Diversified Landscape Co.

Federal ID No. or Social Security No.: _33-0684308

Contractor’'s Representative: Wayne Allen

Address: __33801 Washington Street Winchester, CA 92596 Phone: (909) 926-7444

Nature of Contract: (Briefly describe the general terms of the contract)

Contract Change Order No. 12 to Contract No. 03-946 provides for a decrease in compensation to the contractor due
to a change in location of Water meters and materials used in Irrigation installation.

(Attach thistransmittal to all contracts not prepared on the “ Sandard Contract” form.)

Approved asto Legal Form Reviewed by Contract Compliance Presented to BOS for Signature
> > >

County Counsel Department Head

Date Date Date

Auditor / Controller —Recorder Use Only
O Contract Database O FAS

Input Date Keyed By




COUNTY OF SAN BERNARDINO
Department of Public Works

Contract Change Order No.: 012 Contract No.: 03-946
Project: 1-10 Etiwanda Interchange Landscape Fund No.: SVE
Limits:  08-Sbd-10-KP 17.8/20.3 (PM 11.1/12.6) Dept. No./ORG: TRA
APPR/Object No.:  200/2445
To: Diversified Landscape Co. GRC/W.O. No.: 14HF0030
33801 Washington Street Date: March 23, 2004
Winchester, CA 92596 Requested by:  Resident Engineer

You are hereby directed to make the herein described changes from the plans and specifications or perform
the following described work not included in the plans and specifications on this contract.
Adjustments for change in drawings

Due to the relocation of the water meters, differing materials and quantities were used as follows.

[rrigation Breakdown item: original gty  unit cost total revised gty  total revised cost
100mm Galvanized Steel Pipe 175M 32.50 5,678.50 10M 325.00
102mm PV C Pipe (PR-315) 1480M 11.50 17,020.00 1580M 18,170.00
100mm Galvanized Steel Pipe Deduct amount -5,353.50

102mm PV C Pipe Add amount 1,150.00

Total adjustment for change $4,203.50

This CCO is 0.73% of the original contract amount.
The cumulative total of al CCOsto dateis 9.82% of the original contract amount.

By reason of this change order, time of completion will be adjusted asfollows:  Thd

SUBMITTED BY:
Original contract amount $409,694.53

Resident Engineer Date
Prior total authorized additions $39,959.31

ACCEPTED BY:
Contract amount prior to this change $449,653.84

Contractor Date
Net deduction from contract ($4,203.50)

APPROVED BY:
Amount of contract authorized in-

Director of Public Works Date cluding this change order No. 12 $445,450.34
APPROVAL.:
Chairman, Board of Supervisors Date

Distribution:  0130-Clerk of the Board, 0018-Auditor-Controller/Scott Martinez, Contractor, Project File

cc.  Accounting, Transportation Program Management, Resident Engineer



